
~RST & ASSOCIATES, INC.• 

Mr. Dan Gravatt 
U. S. Environmental Protection Agency 
Region VII 
901 N 5u1 St 
Kansas City, Kansas 66115 

May7, 2010 

Dear Mr. Gravatt: 

Monthly Progress Report- April2010, 

Global Presence 
Personal Attention 

West Lake (Bridgeton) Landfill, Operable Unit 2 Remedial Design 

On behalf of Laidlaw Waste Systems, Inc. (Laidlaw), Herst & Associates, Inc. has prepared the 
following progress report in accordance with Section Xill, Paragraph 39 of the Administrative Order 
on Consent (Consent Order), EPA Docket No. VII-94-F-0025 as modified by the Third Amendment to 
Settlement Agreement and Order on Consent dated October 16, 2008, and as indicated in Section VI of 
the Statement of Work - Remedial Design. The progress report describes activities conducted in April 
2010. 

I. ACTIONS TAKEN TO COMPLY WITH TIIE CONSENT ORDER 

A monthly progress report was submitted on AprilS, 2010. 

ll. WORK PLANNED DURING MAY AND JUNE 2010 

Responses to MDNR and EPA comments on the Remedial Design Work Plan are anticipated to be 
prepared upon receipt of final comments. 

ill. MATERIAL PROBLEMS ENCOUNTERED OR ANTICIPATED MATERIAL 
DELAYS 

No material problems or delays were encountered in April and none are anticipated for May or June 
2010. 
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If you have any questions or comments, please contact Ms. Victoria Warren, the Respondent's 
designated Project Coordinator, or the undersigned. 

Sincerely, 

HERST & ASSOCIATES, INC. 

Ward E. Herst, CPHG, CEM 
Managing Partner 

cc: Michael Hockley, Esq. - Spencer Fane Britt & Browne 
Victoria Warren - Republic Services, Inc. 
David Vasbinder - Bridgeton Landfill, LLC. 
Shawn Muenks -Missouri Department of Natural Resources 
Paul Rosasco - Engineering Management Support, Inc. 
Randal Bodnar - Civil & Environmental Consultants, Inc. 


